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The Indonesian Government estimates that it will cost US$21.6 million to achieve the country’s 2019 
Universal Sanitation Access goal. However, an assessment, by Plan in ten districts found that district 
governments were allocating under 1% of their annual budget to WASH. A key pathway to achieving the 
Universal Sanitation goal and to improving WASH service sustainability is through enabling local 
governments to independently and sustainably resource and support WASH improvements. This is critical 
for improving services sustainably for the poor, who are most affected by government resource decisions. 
Within a project context, Plan and local government partners developed and applied a series of 
successful strategies to influence government decision making processes. The combination of these 
strategies had not been undertaken previously in Indonesia. In only three years, these strategies have 
resulted in the project’s five district governments securing funding for sanitation and hygiene 
implementation for 363,000 people in 242 villages. 
 
 
Introduction 
Indonesia has the second highest number of citizens global defecating in the open, with 54 million lacking 
improved sanitation. This issue is particularly acute in rural areas where only 46% of the population have 
improved sanitation facilities (compared to 71% in urban areas) (Unicef and WHO 2015). Inequity in access 
to sanitation is also significant with Indonesia among 35 countries that have experienced decreased 
sanitation equality across wealth quintiles over two decades (Unicef and WHO 2014). The Government of 
Indonesia (GoI) has committed to Universal Sanitation Access by 2019 for the whole country and estimates 
that achieving this goal will cost US$21.6 million (National Water and Sanitation Group 2014). Despite this 
strong commitment at national level, the GoI has identified its central budget can only stretch to covering a 
maximum of 20% of this total. Further, progress at the local level has been variable, and whilst the 
Universal Sanitation Access commitment has been legalised as a regulation at national ministerial level, a 
large gap remains to convert this policy to implementation at the sub-national level. This paper provides a 
practical case study example of how Plan Indonesia (Plan) has been working with GoI to address this gap. 
 
Background context 
One critical pathway the GoI has been trying as a means to improve WASH (and sanitation and hygiene in 
particular), throughout the country is through its National Sanitation Policy –entitled Community Based 
Total Sanitation (Sanitasi Total Berbasis Masyarakat). This is known as the STBM policy (Minister of 
Health Decree No.3/ 2014). STBM has a five-pillar approach to mobilise communities for total sanitation 
and hygiene. A community is said to have achieved total sanitation when there is: open defecation free 
(ODF) status (pillar 1); hand washing with soap (pillar 2); household drinking water management (pillar 3); 
household solid waste management (pillar 4); and household liquid waste management (pillar 5). 
Despite a strong enabling environment for WASH at the national level, progress has been particularly 
slow on the part of Indonesia’s sub-national (mainly district) governments who hold the responsibility for 
front-line sanitation service delivery to communities. Greater progress is inhibited for a range of reasons 
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including: a) Decentralisation of the government system which has seen a disconnect between national and 
lower levels of government for STBM, making operationalisation of national policies ineffective; b) 
Geographical isolation of some provinces which has seen uneven access to sector resources, support and 
information; c) Limited sector knowledge and experience of local level governments; d) Limited 
coordination in regards to sanitation and hygiene issues across government agencies; e) Inactive government 
WASH working groups/STBM teams at district, sub-district and village levels; and f) Lack of investment in 
STBM at district level with resources being prioritised for other areas such as infrastructure. Plan’s 2013 
analysis found that hygiene practices reflected this lack of attention whereby in ten districts in Nusa 
Tenggara Timur (NTT) province (one of the poorest provinces in Indonesia) only 57% of people wash their 
hands with soap, 50% have appropriate solid waste management, and 25% manage their liquid waste (Plan 
Indonesia 2013). This analysis also found that district governments were only allocating under 1% of their 
budgets for WASH. Further, this small investment predominately went to funding infrastructure 
construction rather than behaviour change programs. Further in 2013, the lack of local government resource 
prioritisation was also reflected in the inadequate resources and quality of WASH services in NTT, with 
only 37% of households in the same ten NTT districts having improved sanitation coverage (Plan Indonesia 
2013). 
 
Snapshot of project strategies 
Plan Indonesia, with the support of Plan Australia and funding from the Australian Government’s Civil 
Society (CS) WASH Fund, is currently implementing a four year project (2014-2017) in five districts (Ende, 
East Manggarai, Ngada, Kupang and Sabu) of NTT Province. The project has a budget of US$2.4 million 
and essentially aims to operationalise Indonesia’s national STBM policy at scale with a focus on 
sustainability through a government-led approach. At the core the project’s theory of change have been a 
number of strategies as pathways to address the key barriers for improving sanitation and hygiene coverage. 
These include: 
 Securing upfront commitments from local governments and heads of districts. This includes financial, 
personnel and time commitments for STBM implementation. District Governments and the head of 
districts (Bupati) were asked to commit to the STBM processes and resources upfront through a 
Memorandum of Understanding (MOU) before the project agreed to work within their districts. This was 
done after socialisation and monitoring of STBM in the proposed districts by the NTT provincial 
government and Plan, with the support of the Ministry of Health (MoH). 
 Working with government partners to influence government planning and funding decision making 
processes by facilitating district governments to develop the necessary budgeting skills, knowledge and 
confidence to navigate the complex government planning and budgeting approval processes (refer to the 
‘Deeper into influencing strategies’ section). 
 Developing local government staff knowledge, understanding and skills to implement STBM policies 
and strategies at district, sub-district and village levels to coordinate and lead STBM implementation and 
strengthen STBM legislation at district level. This included a suite of trainings, mentoring, coordinating 
meetings, and learning events. The STBM trainings adopted a cascading training of trainers (TOT) 
process for all 5 STBM pillars. To ensure the quality of the training was maintained, there were 
minimum standards that each TOT followed. Monthly STBM meetings at the different sub-national 
levels also helped gauge the level of common understanding amongst government partners. 
 Enhancing gender and social inclusion within STBM policy and practice to better address the underlying 
barriers for the most marginalised. This is achieved by integrating gender responsive WASH approaches 
together with gender and disability specific interventions, for example, through the use of the Gender 
and WASH Monitoring Tool (GWMT) (Plan 2011). Whilst the GWMT collects useful strategic gender 
data, its primary aims are to improve the gender analysis skills of Plan and Government partners and to 
provide space for women and men in communities to discuss their experiences in gender relations and 
setting their own aspirations for change. 
 
After three years of implementation, this project has already achieved significant results, providing strong 
evidence of the effectiveness of the project’s strategies. These results include: 
 All 5 district governments have prepared 5-year action plans for STBM in the project’s target villages, 
which are currently being implemented. 
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 All 5 district governments and sub-district governments are replicating their STBM roles and 
responsibilities in replication areas (i.e. areas outside those directly targeted by the project). 
 One district (Ende) government has legislated within their STBM District Law that any new public 
toilets built must be disability inclusive, gender responsive and disaster resilient. 
 Currently there are a total of 242 villages (demonstration and replication) that have been declared as 
STBM villages (i.e. practicing all 5 pillars habitually), with 363,000 people. This includes 169 
replication villages (of which 92 have been declared as STBM villages to date). 
 
Deeper into influencing strategies 
Looking deeper into the second project strategy (i.e. working with government partners to influence 
government planning and funding decision making processes), this section steps through the series of 
interventions used at the district and sub-district level. 
Firstly, Plan together with district WASH working groups and sub-district STBM teams mapped the 
current government planning and funding decision making processes. Such processes were not straight 
forward to map as they can vary from district to district. In general Indonesia’s budgeting process is 
conducted in a bottom-up manner from sub-district level up to district level with a series of planning and 
budgeting process meetings participated by government officials and stakeholders (Anwar and Sunaji 2008). 
The budgeting cycle takes place every year and simultaneously across Indonesia, and is a series of 
sequential stages (as seen in Figure 1). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 1. District and sub-district planning and budgeting cycle 
 
Source: Adapted from Anwar and Sunaji 2008 
 
 
Following the mapping process, discussions were held between Plan and district and sub-district WASH 
working group/STBM team members to identify the most strategic places and timing to influence the 
government’s annual planning and funding decision making process. Further, understanding who the key 
decision making bodies were within these stages was important to preparing how to best intervene. There 
was consensus that Stages 2-6 (as seen in blue boxes within Figure 1) were the key points where the project 
could intervene to influence government to safeguard funds for STBM prioritisation. Within these stages it 
was identified that the key decisions and control of resources rested with legislative and executive members 
and certain government departments at sub-district and district level. 
To ensure government district WASH working groups and sub-district STBM teams felt equipped to enter 
these forums (i.e. Stages 2-6) to advocate to their government counterparts, Plan worked with these partners 
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to strengthen the necessary skills, including negotiation skills and knowledge about STBM. Once this was 
undertaken, district WASH working groups and sub-district STBM teams felt more confident to enter Stages 
2-6 and seek to influence their government counterparts. More specifically about the Stages: 
 
Stage 2 – Sub-district Development Planning Meeting (Musrembang Kecamatan) 
These meetings are open forums where different government departments and community representatives 
are able to propose to the sub-district government different priorities for the upcoming year. Hence this is a 
competitive and political process by which different options are openly debated and defended. The sub-
district STBM teams under the Plan project were able to present a compelling case for the need to prioritise 
STBM, allowing the STBM ‘proposal’ to be recommended to Stage 3. 
 
Stage 3 – District Agency Forum (SKPD Forum) 
In this forum, proposals that have been recommended from the sub-district development planning meetings 
are again openly discussed and debated. District WASH working group members attended these forums and 
were able to speak out strongly about the importance of STBM. They were able to influence this process and 
the STBM proposal was recommended to be included in the district development plans by the District 
Government Development Departments (SKPD). 
 
Stage 4 –District Development Planning Meeting (Musrembang Kabupaten) 
This is a district-wide development planning meeting attended by all district government departments. 
Meeting participants discuss all recommendations for development from district level stakeholders. It is thus 
the most critical meeting as decisions are made for up to five year by the government. During this meeting, 
district WASH working group members argued for STBM to be included into the district work plans. This 
advocacy was successful and allowed for STBM to be included into the Sub-National Mid-Term 
Development Plan (RPJMD) which is proposed to be funded by the government for a five year period. 
 
Stage 5 – District Government Work and Planning Meeting (Penyusunan RKPD) 
In this meeting, the District Government Development Department members discuss detailed aspects of the 
Sub-National Mid-Term Development Plans to be carried out for the upcoming year, and allocate budget for 
each activity. At this step, District WASH working group members had to ensure that STBM activities 
agreed in Stage 4 are allocated adequate budget by the government for the upcoming one year. The Sub-
National Mid-Term Development Plans and their allocated budget and then presented to district legislative 
members for approval (in Stage 6). 
 
Stage 6 – Budget Policy and Temporary District Priority Budget Formulation 
(Penyusunan KUA-PPAS) 
This stage is a political negotiation process between district executive and legislative members who discuss 
the proposed Sub-National Mid-Term Development Plans and budget allocations. As this is a closed 
meeting it is important the details in the Sub-National Mid-Term Development Plans are clear about the 
importance of STBM and the way it should be implemented. 
 
Results of influencing 
The project’s strategies for influencing government planning and funding decision making processes 
(together with the other key project strategies), as undertaken by Plan and Government partners, has resulted 
in significant outcomes to date. In particular, 5-year government funding for STBM implementation has 
been secured across the project’s five target districts. This has allowed district WASH working groups and 
sub-district STBM teams to progress implementing their STBM roles and responsibilities in accordance to 
the STBM policy outside of the areas directly targeted by the project using government funding (i.e. 
replication). To date STBM replication has extended to 169 villages across the five NTT districts (Table 1). 
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Table 1. District budget allocation for STBM replication  
District  
Government Budget 
Allocation (2013) USD 
Government Budget 
Allocation (2016) USD 
Number of STBM 
replication villages by 
government 
Ende 5,000 34,615 31 
East Manggarai 1,500 42,000 60 
Ngada 1,250 8,769 20 
Kupang 2,000 27,230 40 
Sabu 1,500 23,076 18 
Total 11,250 135,690 169 
 
Lessons learned 
The project’s strategies, particularly the STBM influencing efforts, have provided several lessons learned to 
date. Influencing the district and sub-district government planning and resourcing decisions would not have 
been possible without active and motivated district and sub-district WASH Working Groups/STBM teams. 
Together with these partners, Plan was able to strengthen the skills and competencies needed for the 
required knowledge, communication and negotiation skills to influence key budget and planning Stages 2-6. 
The internal competition for resources within these government forums should not be underestimated, and 
district and sub-district WASH Working Groups/STBM teams had rarely spoken out at these forums 
previously. Plan observed that the confidence of these partners grew as their knowledge and skills improved. 
Another key reflection is that having a MoU agreement in place at the commencement of the project to 
obtain the government’s upfront commitment was a solid foundation to start from. This could have been 
further strengthened if the district executives and legislative members were also ‘triggered’ upfront. An 
informed understanding of STBM could have helped strengthen negotiations during the final stage of 
budget/planning approval (Stage 6). This assertion could also be extended out to the other key actors of 
government planning and decision making involved in Stages 2-6. Whilst it is not realistic to expect all these 
Government bodies to commit upfront, the project had a missed opportunity to involve them more during 
STBM project implementation which may have given them a better insight into STBM and further influence 
going development processes within government. 
Mapping and understanding the Government’s planning and decision making cycle was one of the 
contributors to success. It was important to understand what and how to intervene. Further, the timing of 
advocacy was important for each Stage to ensure there were no missed opportunities, otherwise it would 
have been difficult to influence decisions that had been made at a particular Stage. In addition, had STBM 
priorities been omitted in the 5-year funding cycle, it would have been very difficult to influence the 
government’s resources until the next funding cycle. 
 
Looking forward 
Plan and GoI at the various levels, particularly at the sub-national level, continue to work in partnership for 
improving sanitation and hygiene in the five districts in NTT province. The project’s current priority is to 
ensure the STBM plans formulated as part of the 5-year government action plans continue to be 
implemented. Plan has been progressively ‘stepping back’ and monitoring progress as the government’s 
WASH Working Groups and STBM teams become increasingly more functional to undertake their roles and 
responsibilities in line with the STBM policy. 
 
Conclusion 
Indonesia needs to tackle its sanitation and hygiene crisis in effective, scalable and cost-effective ways. 
Whilst the country’s 2019 Universal Sanitation target is ambitious, opportunities to accelerate progress at the 
local level should be seized upon. The STBM policy can provide this if it is operationalised in ways that 
focus on government-led approaches, sustainability and quality. The combination of strategies used in Plan 
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Indonesia’s project is proving to be successful, particularly its efforts to influence government planning and 
decision making processes. More importantly, it is contributing to improving institutional sustainability 
beyond the project’s timeframe and benefiting the underserved areas of NTT. The project’s strategies, 
together with a number of lessons for applying practical advocacy influencing models, can be of use for 
sector practitioners wishing to pursue similar approaches or facing similar issues with local governments. 
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